

1 OF 1

To:

12 September 1960

From:

Subject: REVISION TO IRAN SCHEDULE

Dear Sid:

*File file  
LAC-ECF, 19 July 60  
for 30 June 61*

Enclosed are six (6) copies of the IRAN SCHEDULE as revised 9 September 1960 to reflect the loss of Serial 387 and transfer of 349, 367 and 359 from the Project to FOG. Following are summarized the changes since the issue of 10 June:

1. Serials 348 and 390 are reversed at the request of Del Rio and delivery of 390 is delayed one week to 19 September because of late arrival at Burbank.
2. All Project aircraft are deleted from the schedule.
3. Serial 387 is deleted from the schedule.
4. Serial 349 is shown as repaired, modified to FOG configuration, IRANed and delivered to ARDC on 14 November.
5. Serial 367 is shown as modified to FOG configuration, IRANed and available for pickup on 21 November.
6. Serial 359 is shown as modified to FOG configuration, IRANed and available for pickup on 19 December.
7. All other input and delivery dates for Del Rio and ARDC aircraft remain unchanged at this time.

When the transfer of additional aircraft to FOG becomes firm, a further revision to this schedule will be necessary.

Yours very truly,

*Dick*  
DICK

25X1A

cc:

[Redacted]

DOCUMENT NO. \_\_\_\_\_  
NO CHANGE IN CLASS. ☐   
☐ DECLASSIFIED  
CLASS. CHANGED TO: TS ☒ S ☐ C  
NEXT REVIEW DATE: \_\_\_\_\_  
AUTH: RH 70-2  
DATE: 01/28/97 REVIEWER: 010956